

## “What happens is not as important as how you react to what happens.”Thaddeus Golas



### Historical Position

In 2016, the 5YA and 10YPP were approved by the Ministry of Education. We can now initiate these projects. There is front entrance work to be completed. The school has also scheduled a full repaint. New goals may come out of the charter review process. It is a busy time for property.

### Targets of Intended Outcomes:

Strategic goal 4 states:

‘To provide an environment conducive to positive learning, where:

- learning spaces are given priority;
- furniture and furnishings support the pedagogy;
- places and spaces are flexible, encourage collaboration and enable small group learning;
- occupational health is attended to;
- our cultures are positively reflected;
- there are a range of play options; and
- the environment is vibrant, motivating and beautiful.”

Action	When	Cost/resource	Responsibility
Budget developed and adopted, signaling project work for 2017.	Nov/Dec 2016		D
Complete front fencing and gate project (MOE funding). Invoice Willard Home for their portion.	Dec/Feb 2017	MOE funded	D, Andy, MOE, Ed Services
Carry out regular maintenance of school pool, including 3x daily water testing. Open to wider community? (Manage H/S implications)	Dec-Apr	As per budget items	D, Ivan, BOT
Carry out wash-down of school buildings.	Jan		Ivan
RE-deploy office space off R 13 to support new entrant learning. Remove all high desktop surfaces/benching, make good all skirting boards and paint. Carpet.	Jan	2000	D, Ivan
Update all evacuation booklets, roles and responses. Carry out trial evacuations termly.	Jan		James
Carry out further enhancements of scooter park –tree planting (Arborist); road signs –mini (as per original concept). Any grassing required?	Jan-Feb	Not budgeted for	D, Andy
Develop plans for front entrance upgrade and widening –more functionality and long-term aesthetics.	Feb-Mar	14000	Andy, BOT
Engage Resene to manage repaint of school. Tender process with Board of Trustees. Aim for April/May start	Feb	100000	D, Andy
Advertise for part-time gardener. Allocate garden and environment areas for buddy classes.	Feb	1800	D
Re-paint rear court markings (Games etc)	Feb-March	1500	D, Ivan
Initiate and plan for R 6/7 remodelling, senior toilets and also other 5YA projects (plumbing/roofing). Engage staff in learning space redesign.	Feb -May	As per 5YA	D, Andy, Staff
Purchase furniture to support R 6/7 re-design and purchase stove/fridge for new space and possibly R14?	July	18000 +4500	D, Andy
Full school carpet shampoo	Dec	1200	Ivan